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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION Vlll 
999 18th STREET - SUITE 500 

DENVER, COLORADO 80202-2466 

Ref: 8HWM-FF 

Mr. Richard Schassburger 
U.S. Department of Energy 
Rocky Flats Office 
P.O. Box 928 
Golden, CO 80202-0928 

Re: Operable Unit 3 
Dear Mr. Schassburger: 

-Representatives of EPA, the Colorado Department of Health, DOE, and EG&G met 
on July 15, 1993, to review infoxmation relevant to your request for an extension of 
Operable Unit 3 (OU 3) milestones. This review and subsequent receipt of additional 
information lead us to grant your request and extend the milestones for submittal of the draft 
and find RFI/RI Reports to February 14, 1994, and October 21, 1994, respectively. Good 
cause for this action is related to the Hiculties in securing access agreements from off-site 
land owners and the presence of endangered species within the OU 3 study area. 

We note however, that delay in obtaining approval of the workplan does constitute 
good cause, as asserted in your June 28, 1993, letter. The requirement to submit a revised 
workplan was the result of DOE’S submittal of an inadequate and incomplete draft document. 
EPA does not consider the resubmittal as good cause for extensions of subsequent OU 3 
milestones. 

As you know, on July 23, 1993, EPA formally requested that DOE stop work on 
specific portions of the baseline risk assessment for OU 3 in accordance with Part 24 of the 
Interagency Agreement. The Dispute Resolution Committee has c o n c u d  with this request. 
Therefore, additional impacts to the OU 3 milestone schedule are expected and will be 
evaluated when the risk assessment issues have been resolved. We will continue to work 
with DOE to expedite OU 3 work. Our point of contact on OU 3 is Bonnie Lavelle, (303) 
294- 1067. 

Sincerely, 

Maain Hestmark, Manager 
Rocky Flats Project 
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